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I. HEADING 

Date: 

Subject: 

U.S. ENVIRONMENTAL PROTECTION AGENCY 
POLLUTION REPORT 

. May 4, 1995 

'Walton's Farm sH::e, Delran Twp., 
.; Burl i~gton County, New Jersey 

From: . . ~;:::'::Gra:ham, ,?SC, EPA Region II, 
~ Removal Act~on Branch 

To: K. Callahan, EPA 
R. salkie, EPA 
Jb . Zachos', EPA 

/J: Rotola, EPA 
P. Hick, EPA 
R . . Byrnes, OIG 
J. Smylinski, NJDEPE 
J. Hatcher, Delran Twp. 
ERD, Washington 
TAT 

POLREP: ~-~- .' - - -
~P.OLREP_lio. 10 

'"- . - . ~-... 

II. BACKGROUND 

SITE NO.: 
DELIVERY ORDER NO.: 
RESPONSE AUTHORITY: 
NPL Status: 
State Notification: 
Status of Action Memorandum: 
Start Date: 
Demobilization Date: 
Completion Date: 

III. SITE INFORMATION 

5N 
N/A 
CERCLA 
Non-NPL 
State Notified 
Approved 1/07/91 
11/5/91 
4/26/95 
N/A 

The ' Walton Farm site (Site) occupies approximately one acre of a 
thirty-seven acre farm located in a residential and agricultural 
area of Delran Township, Burlington County, New Jersey. The Site 
consists of a pesticide dump which was generated during the 1940s 
and 1950s, and is located directly adjacent to the Rancocas 
Creek, a major tributary of the Delaware River. 

In January 1990, the site was referred to EPA for CERCLA removal 
action consideration by the New Jersey Department of 
Environmental Protection (NJDEP). Sampling conducted by EPA's 
Removal Action Branch confirmed NJDEP's data which revealed 
excessive concentrations of the pesticide DDT and its degradation 
products' DOD and ODE. A variety of other organic and inorganic 
pesticides. were also found at less significant concentrations. 



" 

( 

',-

o 
o 

o 
o 

o 
o 

In January 1991 an action memorandum approved funding for a 
CERCLA removal action at the site. The removal action was not 
initiated pending the outcome of ongoing negotiations between EPA 
and the Potentially Responsible Party (PRP). In October 1991, 
the PRP (PPG Indu'stries) ' and EPA entered into an Administrative 
consent Order (ACO) which stipulated that the PRP would conduct 
the necessary mitigative activities. 

IV. RESPONSB INFORMATION 

As set forth in the ACO, the PRP conducted a site investigation 
to define the extent of contamination. Once completed, the site 
investigation report and an appropriate removal work plan were 
sUbmitted to EPA for approval. 

Contaminants were identified in sediments of the Rancocas Creek 
as well as the land-based area of the site. Under the ACO, the 
PRP had been afforded the option of addressing contaminated • 
sediments identified during the site investigation, or face the 
possibility of an EPA enforcement action for the sediments at 
some point in the future. The PRP elected not to pursue the 
remediation of the contaminated sediments at this time. In March 
of 1992, the PRP initiated the remediation of all land-based 
material which exceeded a total concentration of 10 ppm for DDT 
and its breakdown products 000 and ODE. As of May 1993, the 
excavation and off-site disposal of all land-based contaminated 
material had been completed. The Cleanup Verification Program ' 
was then , implemented and the site backfilled and revegetated. 

Due to unresolved regulatory matters regarding classification of 
the stone utilized in the construction of the site access road 
and support area; the final completion of all on-site activity 
was delayed until recently. In March of 1995 the PRP initiated 
removal of the stone and the completion of other restoration 
activities to the satisfaction of EPA and the land owner. On 
April 26, 1995, the PRP completed all remaining on-site activity. 

The OSC will forward a Letter of Completion to the PRP once all 
terms of the ACO have been met, including the reimbursement of 
EPA for a,11 costs incurred in the enforcement and oversight of 
this removal action. 

V. COST INFORMATION 

The PRP's project costs to date are estimated at between $6 and 
$7 million. As agreed to in the Order, the PRP will also be 
reimbursing EPA for its costs which are currently estimated to be 
in the area of $300,000. A final cost documentation package is 
currently being compiled for submission to the PRP. 

Further Final 
Pol reps Forthcoming __ x __ Polrep ____ _ 
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